
ID Task 

Mode

Task Name

0 cavendish scheduele non shut down2

1 1 NOTICE TO PROCEDE

2 2 BUILDING INSPECTIONS

3 3 STRUCTURAL STEEL SHOP DRAWINGS 

4 4 RE-BAR FABRICATION

5 5 BRIDGE RAIL SHOP DRAWINGS

6 6 BRIDGE RAIL REVISED DRAWING SUBMITTAL

7 7 VTRANS REVIEW

8 8 PILE DRIVING SUBMITTAL

9 9 PILE DRIVING SUBMITTAL REVIEW

10 10 ESCP PLAN SUBMITTAL-APPROVED

11 11 PBU SHOP DRAWINGS/ ERECTION PLAN

12 12 PBU REVIEW VTRANS

13 13 PBU RE-SUBMITTAL

14 14 VTRANS REVIEW PBU RE-SUBMITTAL

15 15 STEEL AND PBU ERECTION PLAN

16 16 VTRANS REVIEW

17 17 ABUTMENT APPROACH SLAB ERECTION PLAN

18 18 VTRANS REVIEW

19 19 OFF SITE ACCITVITY SUBMITTAL-ALDRICH

20 20 OFFICE TRAILER

21 21 STAGING AREA PREP
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22 22  SELF PERFORMANCE CVEP 

23 23 SELF PERFORMACE DVEP/REVIEW

24 24 CONSTRUCT CASTING BED/ENCLOSURE

25 25 HOLDAY SHUT DOWN

26 26 POUR 1, RBAR,FORM,POUR

27 27 CURE POUR # 1

28 28 POUR 2, RBAR,FORM,POUR

29 29 CURE POUR #2

30 30 APPROACH SLABS A,B,C,D

31 31 CURE APPROACH SLABS A,B,C,D

32 32  APPROACH SLABS E,F,G,H

33 33 CURE APPROACH SLABS E,F,G,H

34 34 CONSTRUCT  RAIL SYSTEM FOR HORIZONTAL SLIDE PBU/PARTIAL

35 35 STRUCT. STEEL DELIVERY-SET

36 36 FORM PBU 1,2,

37 37 R-BAR PBU #1&#2

38 38 FORM PBU #3&#4

39 39 R-BAR PBU #3&#4

40 40 CAST PBU 1,2,3,4

41 41 CURE PBU

42 42 INSTALL SIGNS AND DETOR
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43 43 ROAD WORK APPROACHES

44 44 MISC PREP WORK

45 45 SEE CLOSURE PERIOD SCHEDULE

46 46 FINSIH SLOPES AND STONE FILL,MISC EARTH WORK

47 47 GUARD RAIL

48 48 COLD PLANE AND PAVE

49 49 PLUG JOINTS

50 50 LINE STRIPE SIGNS

51 51 MISC EARTH /CLEAN-UP
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